ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.
Cherry Kenney 08/21/02 02-0712 — 301-883-4177 3204D DEV/ISWIT
8. CCR Title: TE_ 6A.06_DMS.06
9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 21Aug02
Cherry Kenney /s/ 8/21/02 Il CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Initial ECS Baseline Doc. fill in Block 27).
John T. Cockey /s/ 8/21/02 Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:DMS
Impact:
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A 21Aug02 None - Under 100K

22. Source Reference: XINCR (attach)  [JAction ltem [JTech Ref. [JGSFC [JOther:
34947, 34948, 35020, 34038, 34809

23. Problem: (use additional Sheets if necessary)

The NCR drivers for this delivery are:

ECSed34947 2 PVC Missing subsetting information

ECSed34948 2 NSIDC DAAC Total order size not being sent to HSA

ECSed35020 2 EDC DAAC ALL modes:ASTER Billing: VOGtwy notsplitting billable & no
ECSed34038 5 T GSFC DAAC GSFC/SMC - Question about null order status inMSS database
ECSed34809 2 T NSIDC DAAC Not All Subsetted Request Received When

Qiithecottad/Nnan_citheottad In Ordar

24. Proposed Solution: (use additional sheets if necessary)
Deliver TE_ 6A.06_DMS.06 to EDC & LaRC DAAC only. TE supersedes TE_ 6A.06_DMS.05

25. Alternate Solution: (use additional sheets if necessary)
Delay NCR fixes until next DMS delivery.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delays in 6A.06 operations testing.

27. Justification for Emergency (If Block 15 is “Emergency”):
Needed for testing ASAP.

28. Site(s) Affected: [JEDF [XIPvC XIVATC [XIEDC [JGSFC [LarCc XINSIDC [XsMC [JAK [JJPL

[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |Approved] App/Com. Disapproved Withdraw Fwd/ESDIS
Randall J. Miller /s/  8/21/02 ERB
33. M&O CCB Chair (Sign/Date): Disposition: |Approved] App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Pamela Johnson /s/ 8/21/02
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: 02-0712 Rev: — Originator: cCherry Kenney
Telephone: 301-883-4177 Office: 3204D

Title of Change: TE_6A.06_DMS.06

Actions

Csg

Please build the following tar files made from the 6A06EBF1 baseline
One sunb.5 tar file with the following file:
lecs/formal/DM/bin/sun5.5/EcDmMVOToEcsGateway

One sunb.8 tar file with the following file:
lecs/formal/DM/bin/sun5.8/EcDmMVOToEcsGateway

Please label these tar file with the following name: TE_6A.06_DMS.06
DACC Install Instructions
1. Untar the sun5.5 tar file in a SUN directory

2. Untar the sun5.8 tar file in a SOL8 directory

3. login to the host where the VOToEcsGateway resides (xxins02) and
kill the EcDmVOToEcsGateway

4. cp <staging_area>/<ARCH>/EcDmVO0ToEcsGateway
/usr/ecs/<MODE>/CUSTOM/bin/DMS/

where <ARCH> is SUN on a sun5.5 host and SOL8 on a sun5.8 host.
5. cd /usr/ecs/<MODE>/CUSTOM/bin/DMS
6. chmod 775 EcDmVOToEcsGateway

7. Bring up the Gateway
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